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1. Introduction 
1.1 Background 

Site Number: B5UJ 

D.O. Number: 
Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 
Mobilization Date: 11/8/2011 

Contract Number: -

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 
Start Date: 

9/26/2011 
Time-Cnt1cal 

Removal Assessment 

11/8/2011 
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Demob Date: Completion Date: 
CERCUS ID: INN000510429 RCRIS ID: INR000130385 

ERNS No.: State Notification: 
FPN#: Reimbursable Account #: 

1.1.1 Incident Category 
Time-critrcal removal: Groundwater plume srte with no identifiable source 

1.1.2 Site Description 
The following sectrons provide rnformation on the Site location, description of the threat, and preliminary 
removal assessment results. 

1.1.2.1 Location 
The Site is a residentral area bounded by West Vermont Street on the south, Holt Road on the east, 
West Michigan Street on the north, and North Rybolt Avenue on the west in Speedway, Marron County, 
Indiana. The Site consrsts of 25 homes that rely upon private drrnkrng water wells as therr only sources 
of water. 

1.1.2.2 Description of Threat 
During periodrc sampling of the nerghborhood, the Marion County Public Health Department (MCPHD) 
documented the presence of vrnyl chloride above the Superfund Removal Action Level (RAL) at three 
residences along West Vermont Street and Cossell Road. Concentrations were as hrgh as 62.7 
mrcrograms per liter (IJg/L) in groundwater used as a drrnkrng water source. The RAL for vrnyl chloride is 
2 ug/L. 

Vrnyl chlorrde is a hazardous substance, as defined by section 101 (14) of the Comprehensive 
Envrronmental Response, Compensatron, and Liability Act (CERCLA). Accordrng to the Agency for 
Toxic Substances and Disease Regrstry (ATSDR), the effects of drinking hrgh levels of vinyl chlorrde are 
unknown. However, the U.S. Department of Health and Human Services has determined that vrnyl 
chloride is a known carcrnogen. In addition to rngestron, there rs a potential exposure to rnhalatron of 
vrnyl chloride vapors via use of water for cooking, showering, and bathrng. Breathing vinyl chloride for 
long perrods of time can result in permanent lrver damage, rmmune reactrons, nerve damage, and liver 
cancer. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
MCPHD detected vinyl chlorrde rn three resrdential drrnking water wells. Concentratrons rn those wells 
ranged from 2.1 to 62.7 ug/L. Three potential sources are located in the rmmedrate vicinrty of the 
Resrdentral Area where drinking wells have been contamrnated by vrnyl chloride. These sites include 
the Allison Transmrssion Site to the north of the Residentral Area, Genuine Parts to the northeast of the 
Resrdentral Area, and a former dry cleaner located at Michrgan Plaza to the northeast of the Residentral 
Area. These three potentral sources have all had current and historrcal releases of hazardous 
substances related to the breakdown products of tetrachloroethene (PCE), rncluding vinyl chloride. The 
source of the resrdentral contaminatron has not been determrned. 

During November 2011, the Envrronmental Protectron Agency (EPA) conducted vertrcal aqurfer sampling 
(VAS) at 5 locations and rnstalled 13 monrtoring wells at those locations to rdentrfy the source of the 
residential contamination. The table below gives a descrrption of each VAS location and the results from 
each permeable unrt sampled. 

VAS Location Descrrption Depth (ft) Chemical Result (ug/L) 
Location 

32.5-37.5 Vinyl chloride 60.1 

VAS01 
East srde of Holt Road; 41-46 Vinyl chloride ~0.9 
~est of 4012 Cossell Road 

50-55 Vinyl chloride ~2.4 
25-30 \JIS-1 ,2-Dichloroethene 6.7 

VAS02 
East side of Holt Road; 35-40 Vinyl chlorrde ~3 north of VAS01 

45-50 Vinyl chloride 5.5 
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rvAS03 
South of 4018 West 
Vermont 

~AS-4 4012 W Mich1gan St 

~AS-5 Northwest corner of Holt 
and Mich1gan 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
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30-35 Vinyl chlonde 6.3 

All Vinyl chloride Not detected 

All Vinyl chlonde Not detected 

EPA is conducting a t1me-critical removal action to complete the following: develop and Implement site­
specific plans Including a Health and Safety Plan and a detailed work plan; conduct a hydrogeologic 
1nvest1gat1on to identify wh1ch of the three sources of contammation are impacting the affected residential 
wells. Time-cntical actions w1ll 1nclude the collection of so1l and groundwater samples; consolidation and 
packaging of hazardous substances, pollutants and contaminants for transportation and off-s1te disposal. 

2.1.2 Response Actions to Date 
From December 6- 14, 2011, EPA conducted the following t1me-critical actions: 

• Gauged 126 momtoring wells for depth to water; 
• Collected groundwater samples from 4 residential wells and 63 monitoring wells; 
• Collected 78 groundwater samples mclud1ng quality assurance/quality control (QA/QC) samples 

such as tnp blanks, duplicates, and matnx spike/matrix spike duplicate (MS/MSD); 
• Collected additional samples for waste profile analysis; 
• Submitted samples for laboratory analys1s; and 
• Collected global positioning satellite (GPS) coordinates on previously advanced so1l bonng 

locat1ons. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Enforcement strategies are conta1ned 1n a confidential Enforcement Addendum to the Action 
Memorandum. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest# Treatment Disposal 

Soil cuttings/PPE Solid 11 55-gallon drums Pend1ng 

Purge water Liqu1d 44 55-gallon drums Pend1ng 

2.2 Planning Section 

2.2.1 Anticipated Activities 
The followmg sect1ons d1scuss planned response activities and next steps. 

2.2.1.1 Planned Response Activities 
Dunng the December 2011 and January 2012, EPA and the Superfund Technical Assessment and 
Response Team (START) contractor w1ll evaluate data from previous field mvest1gat1ons. Additionally, 
EPA w1ll d1spose of mvestigation-derived waste (lOW) generated during time-critical removal activites. 

2.2.1.2 Next Steps 
Upon completion of data evaluation, START w1ll submit a report summanzmg the results of the 
investigation, 1nclud1ng a Conceptual Site Model with the release scenario and source(s). EPA will use 
the information to proceed with enforcement. 
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2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable (NA) 

2.4 Finance Section 

2.4.1 Narrative 
START costs are current through December, 2011. 

Estimated Costs* 
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II Budgeted II Total To Date II Remaining II% Remaining I 

!Extramural Costs I 
IT AT/START II 

-$150,000.0011 $84,813.0011 $65,187 .ooll 43.46%1 

!Intramural Costs I 

lrotal Site Costs II $150,000.0011 $84,813.0011 $65,187.0011 43.46%1 

• The above accounting of expenditures is an est1mate based on f1gures known to the OSC at the t1me 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financ1al data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting prov1ded 1n this report does not necessanly represent an exact monetary figure wh1ch 
the government may 1nclude in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
EPA's On-Scene Coordinator (OSC) 1s the overall safety officer. However, START has a health and 
safety representative on-Site. The START contractor has prepared a Health and Safety Plan (HASP) for 
the S1te. Additionally, PRP consultants are worked under their own HASPs. S1te personnel attend da1ly 
health and safety bnefings. . 

2.5.2 Liaison Officer 
NA 

2.5.3 Information Officer 
Henberto Leon from the Office of Public Affa1rs (OPA) is the Community Involvement Coordinator for the 
Site. OPA prepared and ma1led fact sheets to residents to not1fy them of f1eld act1v1tles. 

3. Participating Entities 

3.1 Unified Command 
NA 

- -3.2 Cooperating Agencies 
EPA rece1ved support from IDEM, MCPHD, and the Town of Speedway. 

4. Personnel On Site 
The following numbers of personnel were on-site at various times during the reporting period: 
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,Ag_enc:ytCompany _ _ }:tole # Personnel i 

.EPA :osc 2! 
-~~------· ~~--- ,_, ____ .(.,.,,, __________ _,_ -··---A---·--.-- -------4 

'weston Solutions START Contractor 4j 
---~~~' ·-~-- -· 

'Environ 'G_en.~~~e ~~-rts Consult~n~- ____ _ __ : ___ 5! 

Mundell & Associates Michigan Plaza Consultant 2: 

.ARCADIS GM Consultant 2! 

5. Definition of Terms 

ATSDR Agency for Tox1c Substances and Disease Reg1stry 

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

"EPA 

ft 

GPS 

HASP 

IDW 

MCPHD 

Environmental Protect1on Agency 

feet 

Global Positioning Satellite 

Health and Safety Plan 

Investigation-Derived Waste 

Manon County- Public Health Department 

MS/MSD Matrix Sp1ke/Matrix Spike Duplicate 

NA Not applicable 

OPA Office of Public Affa1rs 

OSC On-Scene Coordinator 

PCE 

PPE 

PAP 

QA/QC 

RAL 

STAAT 

ug/L 

VAS 

Tetrachloroethane 

Personal Protective Equipment 

Potentially Responsible Part1es 

Quality Assurance/Quality Control 

Removal Action Level 

Superfund Technical Assessment and Response Team 

m1crograms per liter 

Vert1cal Aqwfer Sampling 

6. Additional sources of information 
6.1 Internet locatio-n of additional information/report 
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Refer to www.epaosc.org/westvermont or http://epa.gov/reqlon5/cleanup/cossellvermont/mdex.html for 
additional information. 

6.2 Reporting Schedule 
The OSC w1ll submit the next PoiAep once enforcement act1ons are 1mtiated. 

7. Situational Reference Materials 
NA 
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